



**ON GOING PROJECTS**

Sr. No	NAME OF WORK	CLIENT	VALUE OF WORK In Lacs	TIME PERIOD	% OF COMPLITION STATUS AS ON DATE
01.	<b>BALACHERUVU STP VISHKHAPATNAM</b> (Waste Water Treatment Plant, Sewage Treatment Plant, RO Plant, Pumping Machineries, Panels, D.I Pipe Line (12 K.M).	Rashtriya Ispat Nigam Ltd. ( RINL),  Vishkhapatnam) (Package II Package IV	4040.00  1566.00 2474.00	Up To December 2009	20%
02.	<b>Construction Of Sewage Pumping Station</b> At Magob For The New East Zone Area Of Surat Municipal Corporation	Surat Municipal Corporation	496.00	12 Months (Up To Work)	15%
03.	<b>Construction Of Bridge At UNN</b> Gabheni Road Joining Sanjarnagar & Jilaninagar In Surat.	Surat Municipal Corporation	175.00	10 Months	45%
04.	<b>Construction Of Bridge</b> Joining Pandesara Housing Board LIG Quarters & GIDC Pandesara In Surat.	Surat Municipal Corporation	174.00	10 Months	45%
05	<b>O&amp;M Of 22.5 MLD</b> Sewage Treatment Plant At GIDC Ankleshwar	GIDC ANKLESHWAR	133.00	5 Years	11%
06.	<b>Construction Of R.C.C. Storm Water Drain</b> At Dahej Indu. Estate	GIDC Dahej	1666	09 Months	5%
07.	<b>Construction Of R.C.C. Storm Water Drain</b> At Dahej SEZ	GIDC Bharuch	1728	Before March End	2%